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TOO-0115 

SUPPLEMENTAL ORDER 

By the Commission: 

On August I O ,  2001 , the Illinois Commerce Commission (“Commission”) entered 
its original Order granting permission to Ameren Energy Generating Company 
(“Ameren”) to extend a new railroad track across five (5) Township Roads and one 
County Road (“CR”) west of Newton in Jasper County. The original Order required the 
Company to establish the new at grade crossings, post crossbuck signs and advance 
warning signs at the five Township Road crossings, and install automatic flashing light 
signals at the CR 900E crossing. The Ameren track through CR 900E extends parallel 
to a track of the Illinois Central Railroad Company (“IC”) that also extends through CR 
9OOE. The IC crossing is currently equipped with automatic flashing light signals. Due 
to the close proximity of the Ameren crossing to the IC crossing, the warning devices at 
the Ameren crossing are required to be interconnected with the warning devices at the 
IC crossing. This work was to be completed within six months of the original Order or 
February I O ,  2002. 

On February I, 2002, Ameren filed its Supplemental Petition with the 
Commission requesting therein an extension of time to and including July 1, 2002, 
within which to complete the interconnect work at the CR 900E crossing. Ameren has 
completed the work at the other five crossings. The work at CR 900E requires an 
agreement between Ameren and the IC, including the exchange of information and 
drawings indicating the materials to be furnished and the work to be performed by each 
party. The agreement between Ameren and the IC to construct and maintain the 
interconnection of the warning devices was executed on December 4, 2001. Following 
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the execution of the aforementioned agreement, Ameren submitted a Form 3 to the 
Commission on December 10, 2001 , requesting approval of the interconnection. On 
January 15, 2002, the Commission entered X-Resolution (X-I 1744) that authorized the 
work described in the Form 3 to be performed. However, there is now not enough time 
to order the necessary materials and to coordinate and complete the interconnection 
work with the IC prior to the February I O ,  2002, completion date as set forth in the 
original Order. The requested six (6) month extension of time to and including July 1, 
2002, should provide sufficient time to order the material and complete the 
interconnection of the warning devices. 

- 

The Commission, having given due consideration to the entire record in this 
matter, finds that: 

(1) the Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

(2) the recitals of fact as set forth in the prefatory portion of this Order are 
supported by the record and are hereby adopted as findings of fact; 

(3) an extension of time to and including July 1, 2002, should be granted to 
Ameren Energy Generating Company within which to complete the work as 
required at the CR 900E crossing by the original Order; 

(4) all other terms and condition of the original Order should remain in full force 
and effect except as herein modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that an 
extension of time to and including July 1, 2002, be, and it is hereby, granted to Ameren 
Energy Generating Company within which to complete the work as required of he original 
Order pertaining to the installation of the interconnect between the signal unit for the 
Ameren Track with the signal unit for the Illinois Central Railroad crossing at CR 900E. 

IT IS FURTHER ORDERED that all other terms and conditions of the original 
Order dated August 8, 2001, are hereby affirmed and shall remain in full force and effect 
except as herein modified. 

IT IS FURTHER ORDERED that subject to Section 18c-2201 and 18c-2206 of the 
Law, this is a final decision of the Commission subject to Administrative Review Law. 

By Order of the Commission this 27'h day of February, 2002. 

SECTION CHIEF I m UPERVISOR 

Chairman 
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